d	A		Nombre de tarea	Duración	Comienzo	Fin	Predecesoras	zo 2025	abril 2025	mayo 2025 26 01 06 11 16 21 2	junio 2025
1		tarea	Anteproyecto	8 días	jue 13/03/25	lun 24/03/25		07 12 17 22 27	01 06 11 16 21 7	26 01 06 11 16 21 2	26 31 05 10
2		*	Objetivos principales		lun 17/03/25						
3		*	Objetivos secundarios		mié 19/03/25						
4		*	Búsqueda de información de API	10 días	lun 24/03/25	vie 04/04/25					
5		*	Pruebas de la API	6 días	lun 07/04/25	dom 13/04/2					
6		*	Comparar APIs	3 días	dom 13/04/2	mar 15/04/2					
7		*	UML	25 días	lun 05/05/25	vie 06/06/25					
8		*	Casos de uso	11 días	lun 12/05/25	lun 26/05/25					
9		*	Base de datos	3 días	lun 02/06/25	mié 04/06/25					
10		*	Documentación	26 días	lun 05/05/25	lun 09/06/25					
11		*	Арр	27 días	lun 05/05/25	mar 10/06/2					
12		*	Pruebas app	2 días	sáb 07/06/25	lun 09/06/25					
13		*	Gestión de errores	2 días	vie 06/06/25	lun 09/06/25					



